

DRAFT



Program Wind Down Timeline

Program Closure Announcement	Final HAP / Portal Closure	Final Approval	Final Disbursement/ End of Term	Treasury Compliance	Final Closure
	45 Days From Announcement	58 Days From Portal Closure	15 Days From Final Approval	90 Days From Final Disbursement	
10/4/2019	11/18/2019	1/15/2020	1/31/2020	2/1/2020 - 4/30/2020	5/1/2020